

TPF 8. ACTIVITY (WORK) SCHEDULE

A. Field Investigation and Study Items

Phase 1 (July 2021 to December 2021)

	<i>[1st, 2nd, etc. are months from the start of project.]</i>											
	1st	2nd	3rd	4th	5th	6th	7th	8th	9th	10th	11th	12th
Data Privacy Consulting												
Cybersecurity Consulting												
Data Privacy Consulting - Maintenance Agreement												

Phase 2 (January 2022 to December 2022)

	<i>[1st, 2nd, etc. are months from the start of project.]</i>											
	1st	2nd	3rd	4th	5th	6th	7th	8th	9th	10th	11th	12th
Data Privacy Consulting												
Cybersecurity Consulting												
Data Privacy Consulting - Maintenance Agreement												

Phase 3 (January 2023 to December 2023)

	<i>[1st, 2nd, etc. are months from the start of project.]</i>											
	1st	2nd	3rd	4th	5th	6th	7th	8th	9th	10th	11th	12th
Data Privacy Consulting												
Cybersecurity Consulting												
Data Privacy Consulting - Maintenance Agreement												

B. Completion and Submission of Reports

Reports	Date
1. Inception Report	Agreed upon kickoff
2. Interim Progress Report (a) First Status Report (b) Second Status Report	Status Reports Weekly/bi-weekly
3. Draft Report	Project Sign-offs per Deliverable
4. Final Report	On delivery of Final Deliverable