

## Republic of the Philippines Province of Pampanga

# City of San Fernando Office of the Bids and Awards Committee REQUEST FOR QUOTATION



(FM-CSFP-CGSO-39; Revision No.03; 04/01/2022)

Project			Supply, Delivery and Installa Equipping and Accreditation HEALTH CENTER / RURAL Pampanga	as a Primary Ca	re Facility of the	<b>CSFP SUPER</b>
Location	on of t	he Project :	City Health Office			
			Company Name	I	Date:	Nov 7, 2023
				F	R No.:	2023-10-02668
			Address			
represe	entativ	e not later t	est price on the item/s listed below han Monday, November 13, 2023 1 ernando, Pampanga.			
Canvas	ssed by	y:	Арр	proved by:	Λ	
					as h	
		Camill	e C. Mendiola	_	lickael N. Quizon,	Jr.
NOTE:		2. DELIVERY F 3. WARRANTY DATE OF AC	S MUST BE READABLE PERIOD WITHIN CALENDAR DAYS SHALL BE FOR A PERIOD OF SIX (6) MONTHS FO CCEPTANCE BY THE PROCURING ENTITY DITY SHALL BE FOR A PERIOD OF CALENI	OR SUPPLIES & MATERIA	<b>☆</b> C Chairperson	QUIPMENT, FROM
Item No.	Qty	Unit	Item Description	Remarks	Unit Price	Total
1	2	unit(s)	Air conditioner  • Floor Mounted (4.0HP)  • Standard floor mounted AC  • Remote Control  • 230V  • 1PH  • 60HZ  with installation			
	<u> </u>			Total An	nount:	
After l	naving	carefully re	ead and accepted your General Cond	litions, I quote you	on the item at price	ces noted above.
					Printed Name/	Signature
					Tel No./ Cellp	hone No.
					Date	

#### TERMS OF REFERENCE

Supply, Delivery and Installation of Airconditioning Unit to be used during the Equipping and Accreditation as a Primary Care Facility of the CSFP SUPER HEALTH CENTER / RURAL HEALTH UNIT VI

#### I.BACKGROUND

A paradigm shift is needed for the Philippine Health Sector wherein health reforms are critical especially during the pandemic situation. According to the DOH Philippine Health Facility Development Plan for 2022 to 2040, capital formation on health should be considered as assets with enormous economic returns. Without sacrificing the goal of equity and universal access, health care provider networks of local governments should consider health infrastructure as investments that have income generating potential. The plan envisions to create a modern, resilient, and sustainable health care system.

The PHFDP 2020-2040 outlines our strategic direction for health facilities in the country to achieve strong primary care and an integrated health system. The PHFDP will lead us to establish immediate and sustainable gains in primary care, hospital access, quality care, and other key health outcomes.

Data further showed that, the Philippines has around 3,900 primary care facilities (PCF), of which 2,593 are Rural Health Units/ Health Centers (RHU/HCs). Only 50% of Filipinos have access to an RHU/HC within 30 minutes of travel time. The country needs an additional 2,400 RHU/HCs by 2025.

# .II. BUDGETARY REQUIREMENT

The Budgetary Requirement for the Supply and Delivery Supply, Delivery and Installation of Airconditioning Unit to be used during the Equipping and Accreditation as a Primary Care Facility of the CSFP SUPER HEALTH CENTER / RURAL HEALTH UNIT VI is included in the PPMP with Ref. No. 2023- 3368 and already included in the Annual Procurement Plan (APP) of the City Government, which is in the amount of FOUR HUNDRED THOUSAND PESOS (P 400,000.00)

#### **III.OBJECTIVES**

The objectives of the Supply and Delivery of Supply, Delivery and Installation of Airconditioning Unit to be used during the Equipping and Accreditation as a Primary Care Facility of the CSFP SUPER HEALTH CENTER / RURAL HEALTH UNIT VI are as follows:

- 1. To be able to facilitate the accreditation of Super Health Center as a Primary Care Facility and Rural Health Unit 6 to the Department of Health.
- 2. To be able to put up and establish an additional health facility in the City of San Fernando.

# IV.TERMS AND CONDITIONS

During the procurement process and delivery/ implementation of the contract, the end- user and the supplier/ contractor shall:

a. Specifications/ Schedule of Requirements

Qty.	Unit	<b>Item Description/ Specifications</b>	<b>Delivery Date</b>	Location
2	unit	Air conditioner  • Floor Mounted (4.0HP)  • Standard floor mounted AC  • Remote Control  • 230V  • 1PH  • 60HZ  • Waterproof circuit breaker  • With Installation (labor and materials)	November 2023	Rural Health Unit VI Civic Center Barangay Del Rosario

#### b. Procurement Process

- 1. For the End- user, ensure the completion of the documents in order to proceed with the procurement process.
- 2. For the supplier/ provider, ensure the completeness of the documents being required by the Bids and Awards Committee (BAC) for the procurement process on- time based on the procurement schedule including this TOR duly signed by the end- user and confirmed by the supplier/ provider.
- 3. If the procurement process reaches the ensuing year, observe that the allowed delivery is only up to what is stipulated in the contract.
- 4. For the End- user, present clearly this TOR during the Pre- Bid Conference for the information of the prospective bidder/s (for Competitive/ Public Bidding), and present by the Buyer with the assistance of the End- user (for Alternative Methods of Procurement).
- 5. Ensure that there are readily- available supplies upon submission of Request for Quotation (RFQ)/ Bid since delivery is anticipated upon issuance of PO/ Contract.
- 6. Comply with the provisions of the Procurement Law regardless of the mode of procurement, whether Competitive/ Public Bidding or the use of Alternative Methods of Procurement.

## c. Delivery/Implementation period

- 1. Strictly observe the "No Purchase Order (PO)/ Contracts, No Delivery" Policy and comply with the delivery period.
- 2. The Delivery Period shall be November 2023
- 3. During the delivery, strictly follow the provisions enumerated in the Terms and Condition of the PO/ Contract including the Delivery Schedule, Penalty, among others.
- 4. In case there is a change in the Delivery Schedule and specifications, the End- user through the Procurement Officer shall coordinate with the CGSO- Procurement Management Division (PMD) for the latter to advise the supplier/ contractor regarding the concern.
- 5. Coordination with the supplier/ contractor shall be the function of the CGSO-PMD as its mandate.

#### d. Inspection and Acceptance

- 1. The End- user shall inform the CGSO- PSMD of the delivery for the latter to conduct inspection prior to the acceptance of the former.
- 2. The supplier/ contractor through the end- user, shall provide the CGSO- PSMD with the proof of publication and issue delivery receipt or Sales Invoice.

Such documents will be used in notifying the concerned offices on the delivery such as the City Accountant's Office (CAccO) and Commission on Audit (COA) to include the same in the Payables.

# V.DELIVERABLES BY THE SUPPLIER/ CONTRACTOR AND THE CITY GOVERNMENT

The deliverables of the supplier/ contractor shall be as follows:

- a. Provide the quantity and quality of item being required by the project/ program; and
- b. Strictly follow the specifications and timely provision of requirements based on the delivery schedule.

The deliverables of the City Government shall be as follows:

- a. On- time payment of the supplier/ contractor i.e., 15 days after delivery regardless if the delivery is per month or Ordering Agreement.
- b. End- user shall monitor the delivery of requirements.
- c. The Procurement Officer shall assist in the monitoring, delivery and on-time payment of the supplier.
- d. Provide necessary and readily- available documents such as during the conduct of post-audit.
- e. Evaluate the performance of the supplier/ contractor and in case there is a violation to the Contract/ Agreement, prepare a Verified Report.

Prepared and submitted by:	
Aylmer Anthony V. Alimurong, RI	-

Rowena L. Salas, MD
City Health Officer II

Noted by:

CONFORME:
 Signature over Printed Name
Date

**Note:** This TOR shall form part of the Contract and should be strictly followed by both parties otherwise, the implementation of the project/program might be affected as well as the performance of the supplier/contractor